						1	l. = -	Lan	loo = '		l		la	1
	(A)	Name	Start	Finish	Resource Names) E s	15 Fe s м	b 15 ⊤ _W ⊤ ⊨ ⊲	22 Feb	15 	1 Mar	15 T W T E	8 Mar 15 S S M T W T I	15 I
1	•	Rapat Koordinasi	2/16/15 8:00 AM	2/16/15 5:00 PM	Jabir		, II-1	Jabir	, I I'I II	177 11 11 12	- III	177 11 11	וו וויאו ווייוו כו כ	וו כו כו
2		□ Penggalian Kebutuhan 1	2/17/15 8:00 AM	2/17/15 5:00 PM				₩						
3		Interview kebutuhan dasar	2/17/15 8:00 AM	2/17/15 5:00 PM	Jabir			Jabir						
4		Meminta contoh data	2/17/15 8:00 AM	2/17/15 5:00 PM	Jabir			Jabir						
5	Ö	Rapat Koordinasi 2	2/18/15 8:00 AM	2/18/15 5:00 PM	Jabir			Jabir						
6		⊟Penggalian Kebutuhan 2	2/19/15 8:00 AM	2/19/15 5:00 PM				₩						
7		Interview Kebutuhan tambahan	2/19/15 8:00 AM	2/19/15 5:00 PM	Jabir			Ja	bir					
8	Ö	Pembuatan Dokumen SKPL	2/20/15 8:00 AM	2/24/15 5:00 PM	Deua					Deua				
9	•	Presentasi 1	2/25/15 8:00 AM	2/25/15 5:00 PM	Jabir					Jabir				
10	Ö	Perbaikan SKPL	2/26/15 8:00 AM	2/26/15 5:00 PM	Deua					Det	ıa			
11	Ö	Presentasi 2 SKPL	2/27/15 8:00 AM	2/27/15 5:00 PM	Jabir					J	abir			
12		⊟Perancangan Sistem	2/28/15 8:00 AM	3/2/15 5:00 PM						•				
13	Ö	Form login	2/28/15 8:00 AM	3/2/15 5:00 PM	Daniel							Daniel		
14		Form update data pribadi (Alumni)	2/28/15 8:00 AM	3/2/15 5:00 PM	Fauzi							Fauzi		
15		Form upload photo (Alumni)	2/28/15 8:00 AM	3/2/15 5:00 PM	Jabir							Jabir		
16		Form ubah password (Alumni)	2/28/15 8:00 AM	3/2/15 5:00 PM	Husein							Husein		
17		Form pencarian alumni (Alumni)	2/28/15 8:00 AM	3/2/15 5:00 PM	Deua							Deua		
18		Form tambah akun (Admin)	2/28/15 8:00 AM	3/2/15 5:00 PM	Daniel							Daniel		
19		Form ubah dan hapus (Admin)	2/28/15 8:00 AM	3/2/15 5:00 PM	Fauzi							Fauzi		
20		Form pencarian alumni (Admin)	2/28/15 8:00 AM	3/2/15 5:00 PM	Jabir							Jabir		
21		Report data alumni (Admin)	2/28/15 8:00 AM	3/2/15 5:00 PM	Husein							Husein		
22	Ö	Desain Basis Data	2/28/15 8:00 AM	3/2/15 5:00 PM	Deua							Deua		
23	Ö	Pembuatan dokumen DPPL	3/3/15 8:00 AM	3/6/15 5:00 PM	Fauzi								Fauzi	
24		□Pembuatan sistem dan presentasi prototype	3/7/15 8:00 AM	3/20/15 5:00 PM									-	
25		Form login	3/7/15 8:00 AM	3/18/15 5:00 PM	Daniel									
26		Form update data pribadi (Alumni)	3/7/15 8:00 AM	3/18/15 5:00 PM	Fauzi									
27		Form upload photo (Alumni)	3/7/15 8:00 AM	3/18/15 5:00 PM	Jabir									
28		Form ubah password (Alumni)	3/7/15 8:00 AM	3/18/15 5:00 PM	Husein									
29		Form pencarian alumni (Alumni)	3/7/15 8:00 AM	3/18/15 5:00 PM	Deua									
30		Form tambah akun (Admin)	3/7/15 8:00 AM	3/18/15 5:00 PM	Daniel									
31		Form ubah dan hapus (Admin)	3/7/15 8:00 AM	3/18/15 5:00 PM	Fauzi									
	4					F 4		III						

	(A)	Name	Start	Finish	Resource Names
22	•	Desain Basis Data	2/28/15 8:00 AM	3/2/15 5:00 PM	Deua
23	Ö	Pembuatan dokumen DPPL	3/3/15 8:00 AM	3/6/15 5:00 PM	Fauzi
24	•	□ Pembuatan sistem dan presentasi prototype	3/7/15 8:00 AM	3/20/15 5:00 PM	
25		Form login	3/7/15 8:00 AM	3/18/15 5:00 PM	Daniel
26		Form update data pribadi (Alumni)	3/7/15 8:00 AM	3/18/15 5:00 PM	Fauzi
27		Form upload photo (Alumni)	3/7/15 8:00 AM	3/18/15 5:00 PM	Jabir
28		Form ubah password (Alumni)	3/7/15 8:00 AM	3/18/15 5:00 PM	Husein
29		Form pencarian alumni (Alumni)	3/7/15 8:00 AM	3/18/15 5:00 PM	Deua
30		Form tambah akun (Admin)	3/7/15 8:00 AM	3/18/15 5:00 PM	Daniel
31		Form ubah dan hapus (Admin)	3/7/15 8:00 AM	3/18/15 5:00 PM	Fauzi
32		Form pencarian alumni (Admin)	3/7/15 8:00 AM	3/18/15 5:00 PM	Jabir
33		Report data alumni (Admin)	3/7/15 8:00 AM	3/18/15 5:00 PM	Husein
34		Desain Basis Data	3/7/15 8:00 AM	3/18/15 5:00 PM	Deua
35	•	Sinkronisasi hasil perancangan	3/19/15 5:00 PM	3/20/15 5:00 PM	Daniel
36	•	Testing sistem	3/21/15 8:00 AM	3/23/15 5:00 PM	Husein
37	•	□Deployment	3/22/15 8:00 AM	3/30/15 5:00 PM	
38		Instalasi	3/22/15 8:00 AM	3/23/15 5:00 PM	Deua
39	•	Pembuatan user manual	3/24/15 8:00 AM	3/24/15 5:00 PM	Husein
40	5	Tranning	3/25/15 8:00 AM	3/30/15 5:00 PM	Jabir

